
CA-PMM

From: To:

Yes/No

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number Description Due Date Status

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Project Name: Parole LEADS Modernization (PLM)

Team Member to Project 

Manager
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Reporting Period:

Team Member to PM (2) Page 1 of 9



CA-PMM

From: To:

Project Name: Parole LEADS Modernization (PLM)

Team Member to Project 

Manager

OCIO Project #: 5225-103

Department: CA Dept of Corrections & Rehabilitation

Reporting Period:

Team Member to PM (2) Page 2 of 9



CA-PMM

From: To: 8/31/09

Yes/No

No

Yes

Yes

No

Yes

No

No

No

Yes

8.  Are there any new major issues? n/a n/a n/a

9.  Are there any staffing problems?

2 vacancies of State 

project staff (Technical 

Lead and Project 

Controller) remain.  

Redirected (temporary) 

State staff was assigned 

full-time to the project.

Increased workload on existing 

project staff (State and Vendor), 

and delayed completion of State-

side activities.

Recruitment/Hiring process in 

progress, positions still vacant.  A 

resource with extensive business 

knowledge has been redirected to 

the PLM project full time.  

Assessing impact if vacancies 

continue. Evaluating alternative 

project approaches to 

compensate for possible 

continued vacancies.

6.  Were any tasks or milestones removed? n/a n/a n/a

7.  Were any scheduled tasks not started? n/a n/a n/a

4.  Were there any changes to scope? n/a n/a n/a

5.  Were tasks added that were not originally 

estimated?

Original USPS address 

validation requirement 

was deemed 

Additional work for SI vendor.
Change request was 

initiated/approved for further 

analysis of USPS capabilities.

2. Were any key milestones or deliverables 

rescheduled?
See #1 above

Made schedule adjustments to 

accommodate early Development 

Phase start.  Design & 

Monitoring of project Risks to 

mitigate impact of delayed Design 

Phase completion. Expediting 

3. Was work done that was not planned?

Lack of legacy system 

(PCW & LEADS app) 

documentation and 

required additional 

technical analysis.  

Lack of documentation 

necessitated a Change Request 

for vendor to complete additional 

analysis. Delays to current design 

activities.

Temporary assignment of vendor 

resources to fill gap of State 

resources until State vacancies 

are filled.  

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?

Vacant state positions 

and competing priorities 

for state staff has 

delayed the completion 

of the Design Phase 

milestone.  Design 

Phase will be completed 

later than expected.

 There is a risk of re-work of 

development activities, if changes 

to requirements and/or design 

occur as part of Design Phase 

completion. 

Development Phase initiated 

earlier than scheduled. 

Project Name: Parole LEADS Modernization (PLM)

 Project Manager to Sponsor 
OCIO Project #: 5225-103

Department: CA Dept of Corrections & Rehabilitation

Reporting Period: 8/1/09
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CA-PMM

From: To: 8/31/09

Project Name: Parole LEADS Modernization (PLM)

 Project Manager to Sponsor 
OCIO Project #: 5225-103

Department: CA Dept of Corrections & Rehabilitation

Reporting Period: 8/1/09

Yes/No

No

No

Yes

Yes

Yes

No

No

Yes

Yes

8.  Are any major new issues foreseeable? See #3 above.  See #3 above.  

9.  Are any staffing problems anticipated?
State project staff turnover and inability to recruit 

for vacancies increases workload on remaining 

staff

Recruitment/Hiring process in progress, 

positions still vacant.  A resource with 

extensive business knowledge has been 

redirected to the PLM project full time.  

Assessing impact if vacancies continue. 

Evaluating alternative project approaches to 

compensate for possible continued 

vacancies. Project managers have assumed 

recruitment efforts.

6.  Are there any tasks or milestones that 

should be removed from the plan?
n/a n/a

7.  Are there any scheduled tasks whose start 

will likely be delayed?

4.  Are there any expected or recommended 

changes to scope?
Possible change to implementation strategy.  

Analysis of vendor contract & implementation 

approach to determine feasibility

5.  Are there any tasks not originally estimated 

that will  need to be added?

See #3 above.  Contract amendments to add 

additional TPM hours and establish 

maintenance contract with SI.

See #3 above.  Initiate contract amendments.

2. Do any key milestones or deliverables need 

to be rescheduled?
n/a n/a

3. Is there any unplanned work that needs to be 

done?

Additional workload on State & vendor 

resources.  Change Request to evaluate 

address validation alternatives.  Change 

Request to evaluate implementation 

alternatives.  Change Request to maintain 

parallel applications at GoLive for a limited 

timeframe.

Evaluate mitigation strategies to address lack 

of State resources.  Approve and implement 

Change Requests.

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?
n/a n/a
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CA-PMM

From: To: 8/31/09

Project Name: Parole LEADS Modernization (PLM)

 Project Manager to Sponsor 
OCIO Project #: 5225-103

Department: CA Dept of Corrections & Rehabilitation

Reporting Period: 8/1/09

Target 

Date

Forecast 

Date

10/1/08 9/15/09

2/1/09 9/17/09

5/1/09 9/17/09

OneTime Cost X n/a

Continuing Cost X n/a

Deliverables X n/a

Resources X
Staff vacancies/turnover increases workload on current staff.  

Hiring/Recruitment process has not been successful.

Schedule X
Revised Project Schedule approved in May 2009.  New schedule 

brings Final Acceptance Date below 5%.

Milestones X n/a

Development and Conversion Delayed Delayed procurement.

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Requirements, Analysis and Design Delayed
Procurement delay and 

state resource vacancies
8/24/09

CDCR Infrastructure Procured & Installed Delayed

Procurement delay (RFP and 

hardware).  Awaiting DBA 

configuration of new 

environments.

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Completed Design Phase Deliverables (CALPAROLE ERD, PLM Requirements Traceability Matrix, PLM Detail Design Document, PLM 

Gap-Fit Analysis, PLM System Integration-Interface Plan, PLM System Development Plan, PLM Security Plan, PLM Data Conversion Plan, 

CalParole Detailed Database Design).  Initiated Development Phase.

Project Milestones:
List key milestones and their dates from the project schedule.  

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

PM to Sponsor (2) Page 5 of 9



CA-PMM

From: To: 8/31/09

Target 

Date

Forecast 

Date

10/1/08 9/15/09

2/1/09 9/17/09

5/1/09 9/17/09

n/a

n/aContinuing Cost

Staff vacancies/turnover increases workload on current staff.  

Hiring/Recruitment process has not been successful.

Deliverables X n/a

Resources X

X

One Time Cost X

Project Name: Parole LEADS Modernization (PLM)

Sponsor to Executive 

Committee

OCIO Project #: 5225-103

Department:

8/1/09

CA Dept of Corrections & Rehabilitation

Reporting Period:

Delayed
Procurement delay and 

state resource 

vacancies

8/24/09Requirements, Analysis and Design

CDCR Infrastructure Procured & Installed Delayed

Procurement delay (RFP 

and hardware).  Awaiting 

DBA configuration of new 

environments.

Summary Milestones and Highlights

Development and Conversion Delayed Delayed procurement..

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

Revised Project Schedule approved in May 2009.  New 

schedule brings Final Acceptace Date below 5%

Milestones X n/a

Schedule X
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CA-PMM

From: To: 8/31/09

Project Name: Parole LEADS Modernization (PLM)

Sponsor to Executive 

Committee

OCIO Project #: 5225-103

Department:

8/1/09

CA Dept of Corrections & Rehabilitation

Reporting Period:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Technology is well proven in 

many industries, primarily a COTS 

solution.

Some project tasks have been 

delayed.  Corrective action has 

been taken.  Overall critical path 

remains on schedule.

To date, all costs are within 

budget.

9.  Value-to-Business

Strong

Medium

Weak

6.  Unresolved Issues 

(on time resolution)

On time

Late with no impact

Late impacting the critical path

7.  Sponsorship Commitment

Fully engaged

Partially engaged

Inadequate engagement

8.  Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

5.  High-Probability, High-Impact 

Risks

0 to 3

4 to 6

>6

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

5% to 10%

>10%

High Degree of Buy-In

3.  Status of the Critical Path (delay)

<5%

5% to 10%

>10%

2.  Technology Viability

Strong Viability

Medium Viability

Weak Viability

1. Customer Buy-In Medium Degree of Buy-In

Low Degree of Buy-In

0

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score

G
re

e
n

Score Justification

Outreach to external law 

enforcement agencies has 

promoted customer buy-in.

Minor outstanding issues with 

Design Phase currently being 

resolved. 

Sponsors attend all ESC meetings 

and are available to mitigate 

issues as needed.

Project Managers meet regularly 

with SOMS to ensure alignment 

with schedule and technologies. 

Proposed solution will be easy to 

modify in future, which ensures 

all aspects of application remain 

current.

Risks continue to be monitored 

weekly by project staff, and 

mitigated as soon as possible. 

0
G

re
e
n

0

G
re

e
n

G
re

e
n

0

G
re

e
n

G
re

e
n

1

Y
e
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w

0

G
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0

0

G
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e
n

0
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CA-PMM

From: To: 8/31/09

Project Name: Parole LEADS Modernization (PLM)

Sponsor to Executive 

Committee

OCIO Project #: 5225-103

Department:

8/1/09

CA Dept of Corrections & Rehabilitation

Reporting Period:

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

15.  Team Effectiveness Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

15-25%

>25%

Total  

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

80-90% on time

<80% on time

13.  Actual vs. Planned Resources

>90% assigned and available

80-90% assigned and available

<80% assigned and available

Highly Effective

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

Medium

Weak

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

80-90% on time

<80% on time

Recruitment/Hiring process in 

progress, positions still vacant.  A 

resource with extensive business 

knowledge has been redirected to 

the PLM project full time.  Assessing 

impact if vacancies continue. 

Evaluating alternative project 

approaches to compensate for 

possible continued vacancies. 

Recruitment has been assumed by 

PM.

Overtime is not currently 

authorized.

Project team (state & vendor 

staff) have a good working 

relationship which fosters 

efficiency and good team work.

Some milestone delays have 

occurred, but most remain on 

schedule.  

All scheduled deliverables have 

been submitted by vendor on 

time.  Delays that have occurred 

are associated with final State 

review and approval, which is 

related to lack of staff resources.

0

G
re

e
n

Skillnet Solutions (integration 

vendor) has proven track record of 

successful implementation of similar 

solution.  Technical staff has 

extensive knowledge of proposed 

solution.  Eclipse Solutions (TPM) 

has proven track record and has 

extensive knowledge of project 

management best practices.

0

G
re
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e
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G
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n
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CA-PMM

From: To: 8/31/09

Project Name: Parole LEADS Modernization (PLM)

Sponsor to Executive 

Committee

OCIO Project #: 5225-103

Department:

8/1/09

CA Dept of Corrections & Rehabilitation

Reporting Period:

Vendor Viability Rating Rationale

Skillnet Solutions (integration vendor) has proven track record of successful implementation of similar solution.  

Technical staff has extensive knowledge of proposed solution.

Eclipse Solutions (TPM) has proven track record and has extensive knowledge of project management best practices.
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